
CA-PMM

From: To:

Yes/No

Do you plan to take time off that is not currently scheduled?

Status of Assigned Issues

Issue Number Description Due Date Status

Will all assigned tasks be accomplished by their due date?

Are there any planned tasks that won't be completed?

Are there problems which affect your ability to accomplish assigned 

tasks?

Accomplished this week

Planned/Scheduled Completion in Next Two Weeks

Status Summary Explanation

Current Task Summary

Task or Deliverable
Scheduled 

Completion Date

Actual 

Completion Date
Issues?
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CA-PMM

From: To: 8/31/09

Yes/No

Yes

Yes

No

No

No

No

Yes

Yes

No

8.  Are there any new major issues?

FY09-10 Reappropriation 

request to reappropriate 

$4.5M of FY08-09 

funding is pending 

approval.

Funding was required for custody 

escort staffing, travel, electrical, 

and HVAC upgrades.  The lack of 

funding will likely prevent the 

completion of the infrastructure 

upgrades.

Approval of the revised 

Reappropriation request for 

$4.5M.

9.  Are there any staffing problems?

6.  Were any tasks or milestones removed?

7.  Were any scheduled tasks not started?
Delays in delivery of 

HVAC ductwork from 

vendors 

HVAC upgrades to provide 

proper heating and cooling 

environment to network 

equipment are delayed at 11 

institutions.

Procurement staff are working 

with vendors to accelerate 

deliveries. Construction efforts 

that do not require the ductwork 

is being performed to allow 

progress to continue.

4.  Were there any changes to scope?

5.  Were tasks added that were not originally 

estimated?

2. Were any key milestones or deliverables 

rescheduled?

Inmate riot at California 

Institution for Men (CIM) 

restricted construction 

crew access to perform 

wiring construction

Caused the institution completion 

date to be pushed out 4 weeks. 

No impact to project end date. 

No action required. The 

institution has opened up access 

to the areas that the construction 

crew needs to perform work.

3. Was work done that was not planned?

Current Status Report

Questions Cause Impact Action Required

1. Were recent milestones completed on 

schedule?

Project Name:
Consolidated Information Technology Infrastructure 

Project (CITIP)

 Project Manager to Sponsor 
OCIO Project #: 5225-112

Department:

California Department of Corrections and 

Rehabilitation

Reporting Period: 8/1/09
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CA-PMM

From: To: 8/31/09

Project Name:
Consolidated Information Technology Infrastructure 

Project (CITIP)

 Project Manager to Sponsor 
OCIO Project #: 5225-112

Department:

California Department of Corrections and 

Rehabilitation

Reporting Period: 8/1/09

Yes/No

No

No

Yes

No

No

No

Yes

Yes

No

8.  Are any major new issues foreseeable?

The disapproval of the Reappropriation request 

of $4.5M to FY09-10 will likely cause schedule 

delays and potentially not being able to complete 

infrastructure efforts.

Approval of the Reappropriation request of 

$4.5M to Fy09-10.

9.  Are any staffing problems anticipated?

6.  Are there any tasks or milestones that 

should be removed from the plan?

7.  Are there any scheduled tasks whose start 

will likely be delayed?

HVAC upgrades to provide proper heating and 

cooling environment to network equipment are 

delayed at 11 institutions.

Work with vendors to commit to delivery 

dates and continue construction 

workarounds to continue progress.

4.  Are there any expected or recommended 

changes to scope?

5.  Are there any tasks not originally estimated 

that will  need to be added?

2. Do any key milestones or deliverables need 

to be rescheduled?

3. Is there any unplanned work that needs to 

be done?

Design and Engineering drawings for network 

wiring needs to be reviewed by the State Fire 

Marshall office. Currently no impacts to the 

schedule and moderate impact to the cost.

The Design and Engineering drawings need 

to be reviewed and stamped by certified 

architect and electrical engineer prior to 

State Fire Marshall approval.

Look Ahead View

Questions Impact Action Required

1. Will upcoming critical path milestones or 

deliverables be delayed?
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CA-PMM

From: To: 8/31/09

Project Name:
Consolidated Information Technology Infrastructure 

Project (CITIP)

 Project Manager to Sponsor 
OCIO Project #: 5225-112

Department:

California Department of Corrections and 

Rehabilitation

Reporting Period: 8/1/09

Target 

Date

Forecast 

Date

8/30/08 9/19/08

6/30/08 4/30/09

6/30/09 11/20/09
Phase 2 Network Infrastructure - 19 Adult 

Institutions
Delayed

State Budget Freeze on 

procurements, hiring, and travel.  

Resulted in 3 month project delay 

to develop design and 

engineering drawings for network 

fiber, electrical and HVAC. 

Construction delays due to 

unanticipated or unforeseen 

circumstances (i.e. Inmate riot at 

CIM).

BIS/DECS Network Installation Done 9/19/08

Phase 1 Network Infrastructure - 14 Adult 

Institutions
Done

Construction crews ran into 

HazMat while installing wiring at 

several of the older institutions. 

Cause a 4-6 month delay due to 

abatement.

4/30/09

Current Status and Accomplishments: 

Describe deliverables completed and milestones met during this reporting period.

1) Wiring installation is complete at 13 of the 19 Adult Institutions  

2) Wiring construction is in progress at the 6 remaining institutions

3) Network switch installations are completed at 10 of the 19 institutions 

Project Milestones:
List key milestones and their dates from the project schedule.  

Milestone Status
Cause &  Impact to 

Implementation Date
Date Completed
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CA-PMM

From: To: 8/31/09

Project Name:
Consolidated Information Technology Infrastructure 

Project (CITIP)

 Project Manager to Sponsor 
OCIO Project #: 5225-112

Department:

California Department of Corrections and 

Rehabilitation

Reporting Period: 8/1/09

OneTime Cost X

Continuing Cost X

Deliverables X

Resources X

Schedule X

Milestones X

Variances 
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or 

“Significant Variance”.

On Plan

<5%

Caution

5-10%

Significant Variance

>10%
Action Required
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CA-PMM

From: To: 8/31/09

Target 

Date

Forecast 

Date

8/30/08 9/19/08

6/30/08 4/30/09

6/30/09 11/20/09

Sponsor to Executive 

Committee

OCIO Project #: 5225-112

Done

Delayed

BIS/DECS Network Installation

8/1/09

California Department of Corrections and 

Rehabilitation

Reporting Period:

Project Name:
Consolidated Information Technology Infrastructure 

Project (CITIP)

Department:

Summary Milestones and Highlights

Phase 2 Network Infrastructure - 19 Adult 

Institutions

State Budget Freeze on 

procurements, hiring, and 

travel.  Resulted in 3 month 

project delay to develop 

design and engineering 

drawings for network fiber, 

electrical and HVAC. 

Construction delays due to 

unanticipated or unforeseen 

circumstances (i.e. Inmate 

riot at CIM).

Project Milestones:
List key milestones and their dates from the project schedule.  Explain in issues section if a milestone’s status is behind.

Milestone Status
If Delayed, Impact to 

Implementation Date
Date Completed

Phase 1 Network Infrastructure - 14 Adult 

Institutions
Done

Construction crews ran into 

HazMat while installing wiring 

at several of the older 

institutions. Cause a 4-6 

month delay due to 

abatement.

4/30/09

9/19/08
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CA-PMM

From: To: 8/31/09

Sponsor to Executive 

Committee

OCIO Project #: 5225-112

8/1/09

California Department of Corrections and 

Rehabilitation

Reporting Period:

Project Name:
Consolidated Information Technology Infrastructure 

Project (CITIP)

Department:

Continuing Cost X

Schedule X

Resources X

One Time Cost X

Significant Variance

>10%
Action Required

Variances 
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or 

“Significant Variance”.

*   Priority of schedule, scope, budget, and quality from Final Ranking established in the Priority Analysis

On Plan

<5%

Caution

5-10%

Deliverables X

Milestones X
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CA-PMM

From: To: 8/31/09

Sponsor to Executive 

Committee

OCIO Project #: 5225-112

8/1/09

California Department of Corrections and 

Rehabilitation

Reporting Period:

Project Name:
Consolidated Information Technology Infrastructure 

Project (CITIP)

Department:

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

The technology and design of the 

network infrastructure allows for 

current and future growth.

Project schedule has experienced 

minor delays of critical path tasks 

resulting in less than a 5% variance.

Project has consistently been either 

on budget or slightly under budget.

9.  Value-to-Business

Strong

Medium

Weak

8.  Strategy Alignment

Strong alignment

Partial alignment

Weak or no alignment

5% to 10%

>10%

7.  Sponsorship Commitment

Fully engaged

Partially engaged

Inadequate engagement

6.  Unresolved Issues 

(on time resolution)

On time

Late with no impact

Late impacting the critical path

3.  Status of the Critical Path (delay)

<5%

5% to 10%

>10%

5.  High-Probability, High-Impact 

Risks

0 to 3

4 to 6

>6

4.  Cost-to-Date vs. Estimated Cost-

to-Date (higher)

<5%

Value

High Degree of Buy-In

1. Customer Buy-In

2.  Technology Viability

Strong Viability

Medium Viability

Weak Viability

Your Score

G
re

e
n

Score Justification

Project Stakeholder have been very 

supportive throughout the project. Bi-

weekly Stakeholder Meetings are 

held to ensure customer buy-in.

0

         Monitoring Vital Signs Scorecard    

Medium Degree of Buy-In

Low Degree of Buy-In

Vital Sign Variance

Issues are raised to the appropriate 

level and quickly resolved.  The 

project has been given very good 

support through the executive 

management.

The project sponsor is fully engaged 

and committed to the success of the 

project. Sponsor reviews weekly 

status and meets with the project 

manager on a regular basis.

The project goals and objectives are 

strongly aligned with the 

departments overall IT Strategic Plan. 

The project directly supports several 

of the department's strategic 

goals/objectives.

The project directly provides value to 

the business organization by 

ensuring critical business 

applications have the network 

connectivity to support the 

organizational users.

The number of high impact project 

risks has been minimal and are 

quickly mitigated to avoid any major 

impacts.

0

G
re

e
n

0

G
re

e
n

G
re

e
n

0

G
re

e
n

0

G
re

e
n

0

0

G
re

e
n

0

G
re

e
n

G
re

e
n

0
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CA-PMM

From: To: 8/31/09

Sponsor to Executive 

Committee

OCIO Project #: 5225-112

8/1/09

California Department of Corrections and 

Rehabilitation

Reporting Period:

Project Name:
Consolidated Information Technology Infrastructure 

Project (CITIP)

Department:

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

Green = 0 - 8

Yellow = 9 - 19

Red = 20+

15.  Team Effectiveness Moderately Effective

Ineffective

14. Overtime Utilization 

(% of effort that is overtime)

<15%

15-25%

>25%

Total  

Vendor Viability Rating Rationale
The vendors supporting the project are technically capable and for the most part have the resources to meet and accomplish their deliverables. The vendors have 

improved their project management and quality control to ensure that products and deliverables meet the requirements and are delivered on schedule. The vendor's 

performance has resulted in receiving a strong rating for this reporting period.

12.  Deliverable Hit Rate 

(rate of production as planned)

>90% on time

80-90% on time

<80% on time

13.  Actual vs. Planned Resources

>90% assigned and available

80-90% assigned and available

<80% assigned and available

Highly Effective

10.  Vendor Viability (provide 

rationale for the rating in the field 

following the scorecard)

Strong

Medium

Weak

11.  Milestone Hit Rate 

(rate of achievement as planned)

>90% on time

80-90% on time

<80% on time

The actual resources versus the 

planned resources for the project 

have been available for the majority 

of the scheduled tasks. The State 

Hiring Freeze, furloughs, and travel 

restrictions have impacted the 

availability of resources.

The overtime utilization for the 

project has been well within the 

planned hours.

Score based on Team Effectiveness 

Survey

The project team has produced 

several deliverables and has met 

over 90% of the target dates for 

these products.

0

G
re

e
n

Project has met over 90% of the 

project's milestones on time.

See comments below

0

G
re

e
n
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0

G
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e
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G
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1
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e
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